STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

CSX Transportation, Inc., Mound Township Road District
and the State of Illinois, Department of Transportation
Stipulated Agreement regarding improving public safety at the T13-0106
N. 450" Street/TR 40 (AAR/DOT #546 462B, railroad milepost
QS-150.50) highway-rail grade crossing of the CSX
Transportation’s track in Mound Township, near Altamont,
Effingham County, Illinois.

N N N N N N N N

PETITION FOR A SECOND SUPPLEMENTAL ORDER
TO UTILIZE GCPF ASSISTANCE AND FOR OTHER RELIEF

NOW COMES Petitioner, CSX TRANSPORTATION, INC. (CSXT), by its
attorneys Rock Fusco & Connelly, LLC and MacCabe and McGuire, P.C., and petitions
for a second supplemental order to utilize GCPF assistance and for other relief, at the 10
Street, Altamont, Illinois grade crossing ((AAR/DOT 507 853P, railroad milepost QS-
152.59,) and in support thereof states as follows:

1. On September 9, 2013, September 12, 2013, September 18, 2013 and
October 10, 2013, Staff of the Illinois Commerce Commission (Commission), the Illinois
Department of Transportation (IDOT), Mound Township (Township) and CSX
Transportation, Inc. (CSXT) respectively, executed Stipulated Agreement 1750 according
to the provisions of Section 18c-7401 of the Illinois Commercial Transportation Law.

The Stipulated Agreement provided for the installation of a new surface at the N.
450" Street/TR 40 (AAR/DOT #546 462B, railroad milepost QS-150.50) highway-rail
grade crossing of the CSXT track in Mound Township, near Altamont, Effingham

County, Illinois.
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2. On November 6, 2013, the Commission entered its Order providing for the
work set forth in said Stipulated Agreement. Shortly thereafter, urgency brought on by
rapid deterioration of the original 450" Street crossing surface did not allow CSXT
sufficient time to procure and install the concrete crossing surface materials prescribed by
said Order. In late 2013, CSXT rebuilt the original crossing surface with its standard
timber and asphalt material, which is ineligible for Grade Crossing Protection Fund
(GCPF) assistance.

3. On July 29, 2014, CSXT filed its Petition for Supplemental Order,
detailing the progress to date and seeking an extension of time to allow for performance
monitoring of the timber and asphalt surface installed in late 2013, and to proceed with
the GCPF-eligible concrete surface installation, on or before August 6, 2015, if the timber
and asphalt surface failed to perform adequately. On August 13, 2014, the Commission
entered a Supplemental Order granting said relief. The concrete crossing surface
materials were then purchased by CSXT to have at the ready, and reimbursement from
the GCPF was made to CSXT for the materials.

4. In the spring of 2015, in accordance with a visual inspection by ICC Staff,
the 450™ Street timber and asphalt crossing was found in good condition, which
precipitated discussions between ICC Staff and CSXT to re-direct the stockpiled concrete
surface material and remaining available GCPF funding to another location. In the

summer of 2015, several other locations were considered and discussed.
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5. The August 6, 2015 required date for performance monitoring and
completion of the 450™ Street project has elapsed, and the timber and asphalt crossing
remains in good condition. As the GCPF had already reimbursed CSXT for its purchase
of eligible crossing surface materials to be stockpiled and at the ready, ICC Staff and
CSXT are in agreement that the substitution of 10" Street in Altamont (AAR/DOT 507
853P, railroad milepost QS-152.59) is appropriate for the installation of a concrete
crossing surface for the improvement of public safety, in order to utilize all of the
materials previously obtained and reimbursed for 450" Street plus any additional
materials, as appropriate, if needed.

WHEREFORE, CSX TRANSPORTATION, INC., prays as follows:

A. The Illinois Commerce Commission enter a second supplemental
order substituting 10™ Street, in Altamont (AAR/DOT 507 853P,
railroad milepost QS-152.59) for the installation of the concrete
crossing surface materials previously acquired, with funding
assistance from the GCPF, as previously provided for use at 450™
Street/TR 40 near Altamont (AAR/DOT #546 462B, railroad
milepost QS-150.50) as set forth in the original and first
supplemental Orders entered by the Commission;

B. Any residual GCPF funding previously obligated for the 450"
Street/TR 40 surface renewal also be allowed for reimbursing the
purchase of any additional materials as may be necessary and
appropriate for the 10" Street surface renewal;

C. CSX Transportation, Inc. be granted an extension of time, to June

30, 2016 within which to complete the work at 10™ Street, in
Altamont, as set forth herein; and
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D. For such other and further relief as is deemed just.

Dated this 27" day of January, 2016.

ROCK FUSCO & CONNELLY, LLC

By: /s/ Paul D. Streicher

One of the attorneys for
CSX TRANSPORTATION, INC.

Paul D. Streicher

Rock Fusco & Connelly, LLC
321 N. Clark St., Suite 2200
Chicago, IL 60654
312-970-3467
pstreicher@rfclaw.com

David R. Schmidt

MacCABE & McGUIRE

77 W. Wacker Drive, Suite 3333
Chicago, IL 60601

(312) 357-2600
dschmidt@maccabe-mcguire.com
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